
JBC Monthly Status Report – April 2016 

DHS–CTC Building Project 

 

• On April 12, 2016, the committee approved the Commissioning Agent contract 
for Horizon Engineering Associates (HEA). 

• The committee is discussing possible fund raising initiatives for the track, 
Dunaway Field and the auditorium. 

• On April 12, 2016 a director from Field Turf spoke to the committee about the 
various options available including their safety ratings and maintenance 
schedules.  The committee is also working with a representative from Cape 
and Island Tennis and track to assess the track and come up with a cost 
effective replacement plan.  The committee is hopeful that the turf installation 
and track replacement can be done at the same time, for efficiency and cost 
savings. 

• The DHS-CTC Building Project Team was not invited to participate in the 
“Develop” phase of the XQ project.  Although disappointed, the committee felt 
the process was a good exercise and resulted in the creation of materials that 
can be utilized for other fundraising, as well as historical documentation.   

 


